

**COMMISSIONERS' MINUTES
KITTITAS COUNTY, WASHINGTON
COMMISSIONER'S AUDITORIUM
SPECIAL MEETING**

TUESDAY

10:30 A.M.

JULY 2, 2019

Board members present: Chairman Cory Wright; Vice-Chairman Brett Wachsmith; and Commissioner Laura Osiadacz.

Others: Julie Kjorsvik, Clerk of the Board and Mark Cook, Public Works Director/Interim Engineer.

SPECIAL MEETING

CHANGE ORDER

PUBLIC WORKS

At 10:30 a.m. Chairman Wright opened a Special Meeting to discuss a Change Order for the Manastash Bridge Project.

Mark Cook, Public Works Director/Interim Engineer provided information on Public Works Construction Contract Change Order process. He reviewed a proposed Change order requested by Belsaas and Smith and recommended denial of it as the County Engineer.

The Board asked Staff questions and for clarification of the proposed Change Order.

Commissioner Osiadacz moved to approve the Change Order for the Manastash Bridge Project, as presented. Commissioner Wachsmith seconded. Motion carried 3-0.

Commissioner Osiadacz felt it was not an easy decision to make and would not be supporting it if there were multiple bidders on the project. Chairman Wright said people need to be treated with respect and wanted Public Works Staff to know the Board will back them up.

The meeting was adjourned at 10:59 a.m.

CLERK OF THE BOARD

**KITTITAS COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON**


Julie Kjorsvik


Cory Wright, Chairman

APPROVED
8/6/19