WATERSHED SCIENCE & ENGINEERING
110 Prefontaine Place South, Suite 508
Seattle, WA 98104
Tel. (206)521-3000

HERRERA

TASK DESCRIPTION	2013 Nov	Dec	Jan	Feb	2014 March	April	May	Jun	July
Task 1. Stakeholder Participation									
Project Kick-Off Meeting -- Project Conference Calls									
Project Kick-Off Meetings -- Landowner, Stakeholder, Public									
Presentation of Existing Condition Investigation and Preliminary Actions									
Presentation of Integrated Corridor Plan									
Task 2. Existing Condition Evaluation									
Task 2.1 Existing Habitat Documentation									
Data Review and GIS Mapping									
Field Inspection									
Hydraulic Aquatic Habitat Conditions									
Finalization of Habitat Maps and Habitat Data Table									
Technical Memorandum									
Task 2.2 Existing Flood and Erosion Hazard Documentation									
Discussions with County and Conservation District									
Hydrology									
Field Inspection									
Hydraulic Modeling									
Flood Risk Zones for Public Safety									
Lateral Channel Migration or Bank Erosion Risk Areas									
Avulsion History and Potential									
Finalization of Flood and Erosin Hazard Maps									
Technical Memorandum									
Task 3. Flood Reduction and Habitat Restoration Opportunities									
Preliminary Identification of Habitat Enhancement Actions									
Preliminary Identification of Flood and Erosion Hazard Reduction Actions									
Screen and Rank Potential Actions									
Recommended Actions									
Task 4. Corridor Plan and early Action Projects									
Priority Projects									
Final Corridor Plan Summary Report									