

**COMMISSIONERS' MINUTES
KITTTITAS COUNTY, WASHINGTON
COMMISSIONERS AUDITORIUM
SPECIAL MEETING**

WEDNESDAY

11:00 A.M.

JANUARY 30, 2008

Board members present: Chairman Mark McClain, Vice-Chairman Alan Crankovich & Commissioner David Bowen.

Others: Tom Swenson, Facilities Maintenance Director; Julie Kjorsvik, Clerk of the Board; Bob Wardell and Lois Wardell of Wardell Architects.

SPECIAL MEETING

WARDELL ARCHITECTURE

COMMISSIONERS

At approximately 11:00 a.m. Chairman McClain opened a special meeting to receive an update from Wardell Architecture relating to the exterior of the Courthouse facility project.

Bob Wardell showed the Board a type of brick they proposed using instead of the stucco as once discussed. He said the brick colors are common within the City of Ellensburg and would be compatible with the marble ends currently on the building. He indicated he would provide the Board with a cost estimate within 3 weeks. He distributed a proposed schedule, noting the actual construction would begin in May and finish by the end of summer. Mr. Wardell also described how the windows would be replaced, noting it would disrupt every day activities at times.

Chairman McClain said although there seems to be a lot to do in a short period of time, he would be in favor of starting the project as soon as possible.

There was discussion on having an ADA ramp located to the front door of the Courthouse. Mr. Wardell said they would look at that and give the Board a preliminary recommendation after their review.

Meeting adjourned at 11:30 a.m.

CLERK OF THE BOARD

**KITTTITAS COUNTY COMMISSIONERS
KITTTITAS COUNTY, WASHINGTON**

Julie Kjorsvik

Mark McClain, Chairman