

**COMMISSIONERS' MINUTES  
KITTTITAS COUNTY, WASHINGTON  
COMMISSIONERS CONFERENCE ROOM  
SPECIAL MEETING**

**THURSDAY**

**9:00 A.M**

**AUGUST 07, 2008**

Board members present: Vice-Chairman Alan Crankovich, Commissioner Linda Huber. Absent: Chairman Mark McClain.

Others: Mandy Robinson, Deputy Clerk of the Board; Matt Anderson, Fairgrounds Program Director.

**SPECIAL MEETING      BELSAAS & SMITH CONSTRUCTION - CHANGE ORDER      FAIR**

At 9:00 a.m. Vice-Chairman Crankovich opened a special meeting to consider a request for a change order for the Rodeo Grandstands repair project.

Matt Anderson, Fairgrounds Program Director presented the Board an e-mail from Brandon Drexler, Project Manager for Belsaas & Smith Construction. Matt indicated that the e-mail reviews a proposal to repair the rodeo grandstands project. He explained the concern that Mr. Drexler had come across is that the support beams under the stairs are buckling and at the time this issue was not originally seen in the engineer's scope of work.

Commissioner Huber indicated that it was pertinent to get the engineer to sign off on that issue or we will loose his stamp.

Matt indicated that the projected cost to repair the issue was \$ 4,864.00.

**CHANGE ORDER      BELSAAS & SMITH CONSTRUCTION - RODEO GRANDSTANDS      FAIR**

Commissioner Huber moved to approve a change order not to exceed \$4,864.00, and noted that the change order approval is contingent on the Engineer signing off on the changes to the scope of work. Vice-Chairman Crankovich seconded. Motion carried 2-0.

Meeting adjourned at 9:09 a.m.

DEPUTY CLERK OF THE BOARD

KITTITAS COUNTY COMMISSIONERS  
KITTITAS COUNTY, WASHINGTON

---

Mandy Robinson

---

Alan Crankovich, Vice-Chairman