

**COMMISSIONERS' MINUTES
KITTTITAS COUNTY, WASHINGTON
COMMISSIONERS CONFERENCE ROOM
REGULAR MEETING**

MONDAY

9:40 A.M

MAY 6, 2013

Board members present: Chairman Obie O'Brien; & Commissioner Gary Berndt. Excused Vice-Chairman Paul Jewell.

Others: Mandy Robinson, Deputy Clerk of the Board; Patti Johnson, Solid Waste Director/Project Manager; Doug Fessler, Network Administrator.

REGULAR MEETING

DEPARTMENT HEAD

SOLID WASTE

Patti Johnson, Solid Waste Director/Project Manager presented the Board with a contract change summary log for the Kittitas County Upper district Court Remodel. She reviewed Item #18, #21 and #22. She explained that Doug Fessler, Network Administrator was present to speak to the Board about line item #21 relocate comm. Demark to IT room per Century Link (CCP 5). Mr. Fessler explained the request noting it was requested by Century Link and reviewed what the benefits would be if the Board authorized the relocation.

The Board accepted Ms. Johnson's recommendations to deny the following #21 and #22 changes at this time, noting that moving forward on the other items (all **but** #21 and #22) was approved. They gave Ms. Johnson direction to get additional information on item #18.

Meeting adjourned at 9:50 a.m.

DEPUTY CLERK OF THE BOARD



Mandy Robinson

**KITTITAS COUNTY COMMISSIONERS
KITTTITAS COUNTY, WASHINGTON**



Obie O'Brien, Chairman

APPROVED
5/21/2013