


Addendum Attachment A.2
Evergreen Ridge Planned Unit Development
Parcel/Lot Phasing/Construction Sequencing Plan

RECEIVED
FEB 03 2016
KITITAS COUNTY
CDS

- a. 2016 Parcel E - Lots: 1, 2, 3, 17, 18, 19, 20, 21 with road and utility construction coinciding with the lot development.
- b. 2017 Parcel A - Lots: 6 through 12 with road and utility construction coinciding with the lot development.
- c. 2017 Parcel E - Lots: 4, 5, 6, 7, 8, 13, 14, 15, and 16, with road and utility construction coinciding with the lot development.
- d. 2018 Parcel E - Lots: 9, 10, 11, and 12 with road and utility construction coinciding with the lot development.
- e. 2018 Parcel A - Lots: 1 through 5 and 33, 34, 35 with road and utility construction coinciding with the lot development.
- f. 2019 Parcel A - Lots: 13 through 18 and 25, 26, 32 with road and utility construction coinciding with the lot development.
- g. 2019 Parcel D - Lots: 1 through 7 with road and utility construction coinciding with the lot development.
- h. 2020 Parcel A - Lots: 19 through 24 with road and utility construction coinciding with the lot development.
- i. 2020 Parcel G - Lots: 1 through 4 with road and utility construction coinciding with the lot development.
- j. 2021 Parcel A - Lots: 48 through 52 with road and utility construction coinciding with the lot development.
- k. 2022 Parcel A - Lots: 35 through 37 and 31 with road and utility construction coinciding with the lot development.
- l. 2022 Parcel H - Lots: 1 through 7 with road and utility construction coinciding with the lot development.
- m. 2023 Parcel A - Lots: 38 through 41 and 28 through 30 with road and utility construction coinciding with the lot development.
- n. 2024 Parcel A - Lots: 42 through 47 and lot 27 with road and utility construction coinciding with the lot development.
- o. 2017 Parcel B - Lots 65 through 69 with road and utility construction coinciding with the lot development.
- p. 2018 Parcel B - Lots 60 through 64 with road and utility construction coinciding with the lot development.
- q. 2019 Parcel B - Lots 55 through 59 with road and utility construction coinciding with the lot development.
- r. 2020 Parcel B - Lots 49 through 54 with road and utility construction coinciding with the lot development.
- s. 2021 Parcel B - Lots with road and utility construction coinciding with the lot development.
- t. 2022 Parcel B - Lots 43 through 48 with road and utility construction coinciding with the lot development.
- u. 2023 Parcel B - Lots 37 through 42 with road and utility construction coinciding with the lot development.

- v. 2024 Parcel B – Lots 7-10 and 19-22 with road and utility construction coinciding with the lot development.
- w. 2025 Parcel B – Lots 1-6 and 11-18 with road and utility construction coinciding with the lot development.
- x. 2026 Parcel B – Lots 23- 27 with road and utility construction coinciding with the lot development.
- y. 2027 Parcel B – Lots 28-32 with road and utility construction coinciding with the lot development.
- z. 2028 Parcel B – Lots 33-36 with road and utility construction coinciding with the lot development.
- aa. 2021 Parcel C – Lot 1 with 4 units with road and utility construction coinciding with the lot development.
- bb. 2022 Parcel C – Lot 2 with 4 units with road and utility construction coinciding with the lot development.
- cc. 2023 Parcel C – Lot 3 with 4 units with road and utility construction coinciding with the lot development.
- dd. 2024 Parcel C – Lot 4 with 4 units with road and utility construction coinciding with the lot development.
- ee. 2025 Parcel C – Lot 5 with 4 units with road and utility construction coinciding with the lot development.
- ff. 2026 Parcel C – Lot 6 with 4 units with road and utility construction coinciding with the lot development.
- gg. 2027 Parcel C – Lot 7 with 4 units with road and utility construction coinciding with the lot development.
- hh. 2028 Parcel C – Lot 8 with 4 units with road and utility construction coinciding with the lot development.
- ii. 2029 Parcel C – Lot 9 with 4 units with road and utility construction coinciding with the lot development.
- jj. 2030 Parcel C – Lot 10 with 4 units with road and utility construction coinciding with the lot development.
- kk. 2031 Parcel C – Lot 11 with 4 units with road and utility construction coinciding with the lot development.
- ll. 2032 Parcel C – Lot 12 with 4 units with road and utility construction coinciding with the lot development.



Addendum Attachment A.2
Evergreen Ridge Planned Unit Development
Parcel/Lot Phasing/Construction Sequencing Plan
By Color

Illustrative Master Plan
Evergreen Ridge PUD
 A Planned Unit Development
 Kittitas County, Washington

KBA Design Group

Kent Berryman, RLA
 3800 NE State Highway 104
 Poulsbo, Washington 98370
 360 620-4656 Email: KentBerryman@comcast.net www.kentberryman.com

P.U.D. Master Site Plan

Drawing Date: 14 November, 2015

